
Wachusett Regional ttigh School Building Coxnm,. 
Meeting 8/15/'05 

In attendance: 
WRHSBC WRSD Construction 
Kelly Maxwell Tom Pandiscio Sevih Strekalovsky SHR 
Maria Millett Susan Sullivan Bill Ryder SHR 
Emerson Wheeler  Larry Parks URS 
Duncan Leith  John Bartechi TEK 
Jack Brennan 
 
Meeting called to order at 5:08 p.m. in Modular Room at WRHS. 
 
 I. No member of the public was present. 
 

II. Review of Field options.  
John from TEK gave his insight to the committee on the dollar disparity between 
Pitco's price for Field Work and the amount the WRHSBC was anticipating.  After 
a lengthy discussion tile discrepancy appears to focus more on General Conditions 
(intangibles) than the scope of the work (excavation/drainage).  
The committee discussed the merits of Field Revision #3 as well as reviewing the 
original Field Revision#1. Proceeding with either option will result in higher costs 
than the original estimates given to the committee. 
An aggressive timeline of 90 days to grade and prep the fields for seed as well as 
further delay vs. impact on using some portion of the fields for sports activities 
and gym classes were the main reasons the committee decided to take action. 
Field Revision #1 would provide a greater number of Fields however the cost was 
deemed excessive. 
Field Revision #3 while still over the original estimate, provides more Fields that 
the High School currently uses but will have 1 ½ less fields than Revision #1. 
 
Motion: To proceed with Field Work (Revision #3) with dollar amount to be no 
less than $600,000.00 nor exceed $800,000. 
**  Provide Pitco with proper documentation and correct ording. 
Motion- Wheeler  
Second – Brennan  
(Maxwell was a no vote.) 
 
Motion: (Superintendent recommends to approve.) 
To approve payment of $87,477.66 for July I - July 31 2005 subject to lawyers 
agreement. 
Motion - Maxwell 

 



Second - Wheeler 
(Motion passed unanimously) 
 
Motion: To approve payment of $56,763.39 of invoice 43 for June 1 – June 30 
2005. 
Motion – Wheeler  
Second – Maxwell  
(Motion passed unanimously) 
 
Accept committee minutes from 6/8/’05. 
Motion - Maxwell 
Second - Wheeler 
(Motion passed unanimously) 
 
Committee was informed that sections of the High School currently under 
construction will be turned over on 8/22 and 8/24. 
The principal is recommending to start High School on August target date. 
 
Motion: Adjournment 
Motion - Wheeler 
Second - Maxwell 
(Motion passed unanimously) 
The meeting was adjourned at 7:36 p.m. 
 
Respectfully submitted, 
 
Jack Brennan 
Wachusett Regional High School Building Committee 

 


