

Wachusett Regional School District  
Field Turf Procurement Schedule of Events

January 17	Submit documents to Post in Central Register, Commbuys & Telegram & Gazette
January 23	Post Legal Notice in <b><i>Central Register, Commbuys &amp; Worcester Telegram &amp; Gazette</i></b>
January 28	Bid documents available
February 4	Pre-Bid Walkthrough @ Wachusett Regional High School
February 5	Addendum #1 issued
February 8	Deadline to receive quotes for Clerk of the Works/Engineer
February 8	Addendum #2 issued
February 20	Final day for questions and answers
February 22	Final day for issuing Addendums
February 28	Bid opening
March 1	Alternate date for bid opening
March 28	Deadline for contract award
April 1	Alternate deadline date for contract award
June 25	Estimated start date for construction*
July 31	Estimated completion date for construction

\*Construction is estimated to run 3 to 4 weeks

**Created 1.9.19**  
**Updated 2.8.19**